

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

I & CAD Department – Lift Irrigation – Ranga Reddy District – Lift Irrigation Schemes on Musi River at Marpally and Taramathipet Villages in Hayatnagar Mandal – Cancellation of Marpally and Taramathipet L.I. Schemes – Orders – Issued.

=====

IRRIGATION & CAD (MI II) DEPARTMENT

G.O.Rt.No. 112

Dated 09-2-2011.

Read the following:-

1. From the Engineer-in-Chief (AW) Proc. No. DEE(MI)/OT3/T3/1023/2005, dated 5.10.2005.
2. G.O.Rt.No. 1525 I & CAD (MI II) Department dated 13.10.2005.
3. G.O.Rt.No. 265 I & CAD (MI II) Department dated 1.3.2008.
4. From the Vice Chairman & Managing Director, APSICL Letter No. DC/MD/ Tech/ RR/Taramatipet/1958 dated 31.7.2009. and even No. dated 3.6.2010.

<oo>

**ORDER:-**

In the proceedings 1st read above, the Engineer-in-Chief (AW) has accorded Hydrological clearance for Marpally and Taramatipet Lift Irrigation Schemes for utilization of 290.30 MCFT and 207.36 MCFT of water respectively from the Musi River for irrigating an ayacut of 3500 acres and 2500 acres respectively, subject to the condition that the suitability of water for agriculture purpose may be confirmed from the competent authority before grounding the schemes.

2. In the G.O. 2<sup>nd</sup> read above, Government have accorded administrative approval to take up Marpally Lift Irrigation Scheme and Taramatipet Lift Irrigation Scheme at a cost of Rs. 1369.80 lakhs and Rs. 913.50 lakhs respectively under State Plan.

3. Subsequently, in the G.O.3<sup>rd</sup> read above Government have accorded revised administrative approval for Rs. 4797.455 lakhs to take up Marpally and Taramatipet Lift Irrigation Schemes on Musi River, Hayatnagar Mandal, Ranga Reddy District subject to condition that these schemes shall be grounded during the financial year 2008-09 duly ensuring that the B.C. ratio does not fall short of 1:1

4. In the letter 4<sup>th</sup> read above, the Vice Chairman Managing Director, APSIDC Ltd., has stated that Government have accorded revised administrative approval for Rs. 4797.455 lakhs for Marpally and Taramatipet L.I. Schemes vide G.O.Rt.No. 265 dated 1.3.2008 subject to the condition that these schemes shall be grounded during the financial year 2008-09 duly ensuring that the BC ratio does not fall short of 1:1. Tenders were invited for Taramatipet L.I. Scheme with an ECV of Rs. 16,42,62,606.32 and the work was entrusted at a TCV of Rs. 17,13,25,961.68 which is (+) 4.30% excess over ECV to M/s Vishwa Infrastructures & Services Pvt. Ltd., with directions to ground the works only after handing over all the sites required for execution of works by the beneficiaries.

5. Further the Vice Chairman & Managing Director has stated that the Project Engineer APSIDC has reported that the MA & UD Deptt., vide G.O.Ms.No. 470 dated 9.7.08 has proposed to take up development of the outer ring road through HUDA (HMDA) with a total length of 162 KM and also the development of access controlled outer ring road which is likely to trigger large scale development along with outer ring road corridor and as such it was decided to undertake preparation of comprehensive development plan with hierarchical road net work and frame special development regulation for the areas falling under 1 KM belt on either side of outer ring road. The Outer Ring Road is passing through Koheda, Taramatipet, Becharam and Gowrelli Village which are falling under the ayacut of Taramatipet L.I. Scheme. Consequently several private layouts have developed along with the ORR due to which about 40% of the ayacut has been allotted for the ORR and development of layouts. A private layout by name "Vanasthali Meadows" in Taramatipet (V) has been developed on the alignment of pressure main of LIS for which HUDA has given tentative residential layout approval. Land donation agreements from the beneficiaries of the LIS have not been received in full shape, inspite of constant persuasion. The beneficiaries have also gradually lost their interest in the scheme since the value of the land in the market is of the range of Rs.30 to Rs.50 lakhs per acre and may increase further after completion of the ORR and Growth corridor along with ORR and thus he felt that the Lift Irrigation scheme may not materialize on the ground.

6. Further the VC & MD APSIDC Ltd., has stated that the water sample of the above schemes was got tested and the report specified that the water is not suitable for irrigation purpose. The then VC & MD has ordered the cancellation of tenders of Taramatipet LI Scheme and to refund the EMD to the contractor.

7. In view of the above, the Vice Chairman & Managing Director APSIDC Ltd., has requested the Government to issue further orders on implementation of Taramatipet and Marpally Lift Irrigation Schemes on Musi River in Ranga Reddy District.

8. In the circumstances stated supra by the Vice Chairman & Managing Director, APSIDC Ltd., and after careful examination of the matter, Government have decided to cancel the Marpally and Taramathipet Lift Irrigation Schemes on Musi River, Hayatnagar Mandal, Ranga Reddy District, as the water is not suitable for agricultural purpose. Accordingly, Government hereby order to cancel the Marpally and Taramathipet Lift Irrigation Schemes on Musi River, Hayatnagar Mandal, Ranga Reddy District sanctioned in G.O.Rt.No. 1525 I & CAD (MI II2) Department dated 13.10.2005 and G.O.Rt.No. 265 I & CAD (MI II) Department dated 1.3.2008.

9. The Vice Chairman & Managing Director, APSIDC Ltd shall take further action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. PRASANTA MAHAPATRA  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad.

The District Collector, Ranga Reddy District, Hyderabad.

Copy to:

The Accountant General, A.P. Hyderabad.

The Director of Works & Accounts, M.I.J. Road, Hyderabad.

The Finance (Expr. PW) Deptt.,

PS to M (MI, APSIDCL, LI, GWD & WALAMTARI)

The PS to Prl.Secy., (PM)

The PS to Spl.Secy, I & CAD Deptt.,

SC/SF

// FORWARDED : BY ORDER //

SECTION OFFICER